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2 PED Funds Available Structional Components Mon 10/3/05 Mon 10/3/05
145 | Start of RFQ Procurement Process Mon 10/24/05 Mon 10/24/05 ‘l
146 | RFQ Physics Calculations Mon 10/24/05 Mon 11/21/05 D_‘|_1./‘.21
147 | RFQ Specification and Award Thu 1/19/06 Thu 6/29/06 :he/zg
163 | NASA Linac Funding Tue 10/3/06 Tue 10/3/06
165 | Linac Specification and Award Mon 5/1/06 Fri 10/6/06 ,Eﬂs_
166 | Linac Procurement Tue 10/3/06 Fri 10/3/08 | I 10/3
167 | Linac Preliminary Design Review Wed 12/20/06 Wed 12/20/06 Q¢
168 | Linac Final Manufacturing Dwg & Specifications Tue 2/6/07 Tue 2/6/07
169 | Linac Final Design Review 30% of Cost Tue 2/6/07 Tue 2/6/07 g:.'
170 |Linac Pre-Shipment Test Fri 9/5/08 Fri 9/5/08 @{_
171 Linac Delivery to BNL 50% of Cost Fri 10/3/08 Fri 10/3/08 Q,{.
172 | Linac Acceptance Test 20% of Cost Tue 3/10/09 Tue 3/10/09
174 | Linac Shipping to BNL Fri 10/3/08 Fri 10/24/08 EEOIM -~
175 | Linac Incoming Inspection Fri 10/24/08 Fri 10/31/08 l_lv_1.013_1_
180 |Linac Mount on Stand Fri 10/31/08 Fri 11/7/08 11/7
181 Linac Assist Vacuum and Leak Checking Fri 11/7/08 Mon 11/24/08 11/24
182 | Linac Assist Water Connections Mon 11/24/08 Wed 12/3/08 12/3
183 Linac Assist RF Hookup Wed 12/3/08 Wed 12/17/08 12/17
184 | Linac Low/High Power Tests Wed 12/17/08 Fri 1/16/09 1/16
185 | Linac Ready for Beam Fri 1/16/09 Fri 1/16/09 ‘l
775 |Linac Mech Install Fri 1/16/09 Mon 2/9/09 D}Z/B
951 | LINAC Install Complete Mon 2/9/09 Mon 2/9/09
995 |Linac Procurement Placed Fri 10/3/08 Fri 10/3/08 g ’1
1042 |Linac Test with Beam Mon 2/9/09 Tue 3/10/09 '3/10
1045 |HEBT Test with Beam Tue 3/10/09 Wed 6/3/09
1047 |HEBT Test with Beam Complete Wed 6/3/09 Wed 6/3/09
1048 | Performance Validation & Document Development Wed 6/3/09 Fri 7/17/09 7117
1049 | CD4 Presentation & Approval Fri 7/17/09 Fri 8/28/09 8
1050 |CD4 Complete Fri 8/28/09 Fri 8/28/09 @
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